

Three Waters Reform Programme


Asset Management 25 August 2022

www.dia.govt.nz/Three-Waters-Reform-Programme
threewaters@dia.govt.nz



Te Tari Taiwhenua
Internal Affairs

Asset Management, Operations, Stormwater AMOS



Transitional Asset Management Plans

- 200 AMP's into four sets, one for each entity – AMP Policy, Strategic AMP, AMP
- Transitional AMP's, transformation will start to happen in the next AMP round



National Code of Practice

- Steering group
- Technical Working group
- Consultants
- Public consultation November 2024ccc

	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24
Steering Group Established	█																			
Confirm Scope and Method	█																			
Consultants Engaged		█																		
Technical Working Group Established (Council / iwi / contractors / other key stakeholders)		█	█																	
Code of Practice Drafted			█	█	█	█	█	█	█	█	█	█	█	█	█					
Public Consultation																█				
Finalisation of Code																	█	█	█	█
CoP maintenance framework											█	█	█							

Growth



Supply Chain Management

- Ensure work flows from now until post reform
- Contracts are in place
- Decisions can be made
- Capital and renewal work programmes are set up for success

Ngā mihi, Thank you

Reform Programme Webpage: www.dia.govt.nz/Three-Waters-Reform-Programme

Email: threewaters@dia.govt.nz



Te Tari Taiwhenua
Internal Affairs